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ESTIMATE RUN 06/28/2002

ESTIMATE SUMMARY 09:33:48

CONTID: C13504         ESTIMATE NO: 0003 PROG 1999

PCN: 13504-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 FY02 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: STA R300-083                  

R3 FY02 SIGN REPLACEMENT

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

ALERT TRAFFIC CONTROL, INC. PAY PERIOD ENDING 06/25/2002 DATE TIME STARTED 02/01/2002

543 SOWER DRIVE DATE LET 01/03/2002 DATE WORK BEGAN 02/11/2002

 DATE AWARDED 01/11/2002 DATE TIME STOPPED 10/31/2002

 DATE CONTRACT EXECUTED 01/30/2002 DATE ACCEPTED 10/31/2002

BAYFIELD CO 81122     970/884-0578 DATE NOTICE TO PROCEED 02/01/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 712,377.88 PARTICIPATING $ $ 225,484.39

AWARD PROJECT AMT: 858,502.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-28,833.92

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,349.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.51

FIXED COMPLETION DATE

FIXED COMPLETION DATE

54.31%

325,517.09

225,484.39

196,650.47

193,301.21

$

$

$

$

386,860.79

0.00

386,860.79

61,768.05

448,628.84

-5,604.91

0.00

443,023.93

0.00

AMOUNT DUE 443,023.93 193,301.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 193,301.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

145.0 TIME ALLOW: 7/12/2002 ??:??:??

ORIG TIME ALLOW: 6/15/2002 ??:??:??
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PCN: 13504-BID    ESTIMATE RUN 06/28/2002

PROJECT: STA R300-083                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:33:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 254.000

333.000

202-00810  
 

1,002.000

EACH

15.00000 8,805.00587.000

4,995.00

0010 REMOVAL OF SIGN PANEL 586.000

1,117.000

202-00821  
 

2,319.000

EACH

10.00000 17,030.001,703.000

11,170.00

0015 SIGN PANEL (CLASS I) 3,014.780

5,749.840

614-00011  
 

12,761.780

SF  

12.75000 111,748.918,764.620

73,310.46

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.000

0.000SF  

6.68000 0.000.000

0.00

0020 SIGN PANEL (CLASS II) 2,220.000

2,595.500

614-00012  
 

6,901.330

SF  

15.00000 72,232.504,815.500

38,932.50

0020 MATERIAL ALLOWANCE CL II SIGN PANEL 0.000

0.000SF  

11.01000 0.000.000

0.00

0025 SIGN PANEL (CLASS III) 696.500

811.000

614-00013  
 

2,855.500

SF  

17.25000 26,004.381,507.500

13,989.75

0025 MATERIAL ALLOWANCE CLASS III SIGN PANEL 0.000

0.000SF  

12.29000 0.000.000

0.00

0030 STEEL SIGN POST (2 INCH ROUND) 1,532.510

1,637.960

614-01502  
 

6,887.040

LF  

7.00000 22,193.293,170.470

11,465.72

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2 IN RD) 5,917.492

-1,637.960LF  

3.03000 12,966.984,279.532

-4,963.02

0035 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 1,430.040

1,517.540

614-01582  
 

5,789.510

LF  

24.00000 70,741.922,947.580

36,420.96
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PCN: 13504-BID    ESTIMATE RUN

PROJECT: STA R300-083                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0035 MATERIAL ALLOWANCE STEEL SIGN POST (2.5 IN RD)(SB SCD.
80)

4,619.960

-1,517.540LF  

15.73000 48,801.073,102.420

-23,870.90

0040 VARIABLE MESSAGE SIGN (FURNISH ONLY) 0.000

4.000

614-10124  
 

4.000

EACH

7,000.00000 28,000.004.000

28,000.00

0045 MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

22,000.00000 13,200.000.600

2,200.00

0050 FLAGGING 287.700

0.000

630-00000  
 

1,495.250

HOUR

24.00000 6,904.80287.700

0.00

0055 TRAFFIC CONTROL 0.250

0.250

630-10005  
 

1.000

L S 

20,000.00000 10,000.000.500

5,000.00

0060 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0075 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN, LYLE SIGNS INC. 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0080 ADDED ITEM (LUMP SUM)/ CMO #4  SETTLEMENT OF FINAL 
QUANTITIES & ISSUES

0.000

0.000

900-00014  
 

0.931

L S 

70,488.00000 0.000.000

0.00

CAT 448,628.85196,650.47712,377.88CURRENT AMT0200 $ $ $

$ 448,628.85196,650.47$712,377.88$CURRENT AMTPROJECT TOTAL


